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QUARTERLY PROGRESS REPORT 
 
University of Nevada, Las Vegas 
Period Covering July 11, 2012 – October 10, 2012 
 
Financial Assistance Agreement #FAA080094 
 
Planning and Design of the Walking Box Ranch Property 
 
 
Executive Summary 
 
 BLM and UNLV met with AECOM on 7/12/12 to review Walking Box Ranch 
(WBR) project progress, timing of posting of project bid documents, and the 
anticipated project calendar through December 2012. 
 BLM and UNLV met on 9/25/12 to update Mark Spencer, BLM’s new Field 
Manager for the Red Rock/Sloan Field Office, to brief him on UNLV 
participation at WBR, and to discuss the status of the operating agreement and 
major concerns that include timely completion of the operating agreement, which 
will allow completion of business plan and release of $500K for IT and security 
by UNLV’s president. 
 UNLV is continuing to work with direction from Carolyn Shelton, BLM 
interpreter (conference call 8/9/12), to collect interpretive content for WBR and 
has completed a draft interpretation plan that will be circulated for review in the 
next couple weeks. 
 UNLV’s Office of Sponsored Programs is working with BLM Project Manager 
Glen Marsh by providing him with detailed information on all expenditures on the 
two current BLM-UNLV Financial Assistance Agreements (#FAA080094 and 
#FAA080093). 
 BLM and UNLV representatives participated in a workshop on 10/4/12 to create 
updated WBR Mission and Vision Statements.   
 UNLV is preparing the ranch for filming on 10/12/12 by BBC filmmakers 
working on a film project about Clara Bow. 
 UNLV is preparing the ranch for visits by potential general contractors, on 
10/11/12, who will visit the ranch to prepare bids for project construction. 
 
Summary of Attachments 
 NA 
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Planning and Design, and Construction Phase Items: 
 
1. Provide BLM with consultation and advise to assist the BLM in defining the 
scope of work for the design of this project. The UNLV shall coordinate with 
the University departments and schools and act as the academic focal point for 
information relative to the design of the Science and Training Center for arid 
land studies. 
 
 UNLV has participated in the following meetings or conversations with BLM 
during the past quarter: 
o Deirdre Clemente, a professor in the UNLV History Department whose 
work has an emphasis on museums, is working with PLI to put together at 
“1930’s look,” which will be used in the ranch house component of the 
Walking Box Ranch (WBR) museum. 
o UNLV is continuing to work with direction from Carolyn Shelton, BLM 
interpreter (conference call 8/9/12), to collect interpretive content for 
WBR and has completed a draft interpretation plan that will be circulated 
for review in the next couple weeks. 
 
2. Participate in all phases of scoping and planning meetings and meetings with 
the BLM’s planners, architects, and contractors for the design and development 
of the Walking Box Ranch as a Science, Research, and Training Center and 
Museum for the study of arid lands and development of the Headquarters as a 
Museum and interpretive center. The UNLV’s participation is to provide input 
to the BLM relevant to the specific educational and research goals of the 
project. 
 
 UNLV has participated in the following meetings with BLM during the past 
quarter: 
o BLM and UNLV met with AECOM on 7/12/12 to review project progress, 
timing of posting of project bid documents, and the anticipated project 
calendar through December 2012. 
o BLM and UNLV met on 9/25/12 to update Mark Spencer, BLM’s new 
Field Manager for the Red Rock/Sloan Field Office, to brief him on 
UNLV participation at WBR, and to discuss the status of the operating 
agreement and how to move forward on the project. Major concerns 
include BLM’s timely completion of the operating agreement so that 
UNLV can complete the long overdue business plan, and so that UNLV’s 
president can release $500K in funding to construct IT and security items 
at the ranch. 
o UNLV continues to work with a volunteer (former UNLV employee Bill 
Wood) to design a program for volunteers at the future WBR museum and 
research station. 
o UNLV is preparing the ranch for visits by potential general contractors, on 
10/11/12, who will visit the ranch to prepare bids for project construction. 
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o In early July, UNLV provided BLM and AECOM with comments on the 
bid package 
o Paula Garrett (UNLV) and Jennifer Johnson (UNLV), working with 
consulting architects on WBR security, have coordinated exterior 
interpretation elements with security. 
 
3. Assist BLM in developing the environmental assessment by providing technical 
input and review of the draft environmental assessment. 
 
 There were no EA issues this quarter. 
 
4. Provide technical and academic advice to BLM in the development of the 
museum facilities, by conducting research into the historic records of the ranch 
and providing recommendations about the appropriate interpretive and 
environmental education programs that may be presented at the ranch. 
 
 BLM and UNLV representatives participated in a workshop on 10/4/12 to 
create updated WBR Mission and Vision Statements.   
 UNLV is preparing the ranch for filming on Friday, October 12, by BBC film 
makers who are working on a presentation about Clara Bow. 
 Though currently on hold as UNLV interpreters work on ranch interpretation, 
UNLV is preparing brochures describing birds, amphibians, reptiles, and 
mammals that are native to the ranch locality and the local geology. These 
documents will be available to future WBR visitors and will be used in 
advertising the ranch. 
 A UNLV photographer is photographing the ranch and local desert to provide 
photo content for interpretation. 
 Deirdre Clemente, a UNLV history professor who has an emphasis on 
museums, is working with PLI to put together at “1930’s look,” which will be 
used in the ranch house museum. 
 
5. Contribute technical and educational-based assistance to the BLM for the 
BLM’s consideration during construction development for the Science and 
Training Center and Museum as it relates to the future operations of these 
facilities as education centers. 
 
 UNLV’s Office of Sponsored Programs is working with BLM Project 
Manager Glen Marsh by providing him with detailed information on all 
expenditures on the two current BLM-UNLV Financial Assistance 
Agreements (#FAA080094 and #FAA080093). 
 UNLV continues to work with the UNLV Foundation to plan future fund-
raising activities. 
 UNLV is working with volunteers (Kathy Bell and Ursula O’Neale) to 
identify fund-raising initiatives and activities to attract future donors and 
board members to the project. 
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 UNLV is constructing a donor recognition plan that will attract donors to the 
project. 
 UNLV continues to meet with project donors to identify ways to enlist the 
interest of long-time Las Vegans, who would likely serve as future supporters 
of (and donors to) WBR. 
 
6. Provide input and feedback to the BLM during the construction of the Field 
Research and Training Center and the Museum. 
 
 The project is not under construction at this time. 
 
Phase 1 Deliverables: 
 
1. Provide a Facility and Future Needs Alignment Report that will identify the 
types of future research and training programs that will be conducted at 
Walking Box Ranch Field Research and Training Center and Museum. The 
report will also include a matrix that aligns predicted future activities with 
facility, construction, furnishing, and equipment needs.  
 
 This report will be prepared after UNLV updates, and BLM has approved, the 
revised Business Plan (See 3, below) and after an after-construction operating 
plan for the ranch is agreed upon by BLM and UNLV. UNLV is currently 
waiting for BLM to provide details as to what type of operating agreement or 
contract will be used in the future.  
 
2. Assist the BLM in developing a Preservation Plan for Existing Structures on 
the Headquarters Parcel of the Walking Box Ranch. 
 
 UNLV continues to work with project architects by providing information and 
responses to questions about the facilities to determine how best to renovate 
the historic buildings for preservation.   
 
3. Provide a Business Plan detailing anticipated future research, training, and 
other use goals and a financial plan for reaching those goals. The Business 
Plan should also describe income and operations and maintenance costs. 
 
 UNLV is waiting for BLM to produce an operating agreement, describing how 
the ranch will be operated in the future in order to complete the revision to 
the Business Plan.  
 
Phase 2 Deliverables: 
 
1. Prepare a Project Development Plan that reflects UNLV’s Business Plan. The 
Project Development Plan should refine the anticipated research, residential 
training activities, and Museum use; identify recommended new facilities and 
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renovations; outline construction; and plan center management (print and 
PDF). 
 
 BLM has now returned to “cooperative agreement” as the desired mechanism 
through which UNLV can manage the ranch.  UNLV is currently waiting for 
BLM to provide information on how the ranch will be operated in the future. 
 
2. Assist the BLM in creating a detailed Work Plans for each aspect of project 
development such as, but not limited to, existing building use, new construction, 
interpretive programs, and center management, based upon the Comprehensive 
Master Plan and Preservation Plan. 
 
 The detailed work plans will result as soon as BLM produces an operating 
agreement. 
 
Phase 3 Deliverables: 
 
1. Assist in the development of Facilities Design Drawings according to the 
recommendations of the Comprehensive Master Plan generated by the SAT 
project, in conformance with existing significant architectural features and 
historical attributes of the property, in a fashion responsive to LEED goals to 
the extent funding permits, and to meet all property easements. 
 
 The construction documents are now complete. 
 
2. Assist in the development of Facilities Design Drawings for the preservation of 
facilities according to the recommendations of the Comprehensive Master Plan 
and Preservation Plan in conformance with historical and architectural 
attributes of the buildings and property, and to meet all property easements. 
 
 The construction documents are now complete 
 
Phase 4 Deliverables (During Construction): 
 
1. Provide the BLM consultation and advice during construction to help the BLM 
ensure the construction meets the goals of the project.  
 
 The project is not under construction at this time. 
 
2. Provide the BLM consultation and advice as needed during renovation of 
preserved facilities, to help the BLM ensure that the renovation meets goals of 
projects and is in accordance with historical restoration requirements and 
according to approved designs.  
 
 The construction documents are now complete. 
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Phase 5 Deliverables: 
 
1. Assess and identify furnishings and equipment based upon facility needs; 
provide the BLM information related to furnishings and equipment for new and 
preserved facilities so that the BLM can procure these items, within project 
funding under this Cooperative Assistance Agreement. The UNLV may provide 
additional furnishings and equipment outside of this Agreement at the UNLV’s 
sole discretion.  
 
 UNLV is working with Dorothy Bell, Rex Bell Jr.’s widow, about possibly 
acquiring original ranch furnishings now in her possession that would be 
suitable to exhibit at the ranch.   
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SUMMARY OF PROJECT PLAN  
Walking Box Ranch – Planning and Design 
Year One Deliverables Percent Complete as 
October 10, 2010 
Plan for Completion 
Planning and Design:   
1. Provide BLM with 
consultation and advice in 
defining the scope of the 
design of the Science and 
Training Center. 
72% Continue to consult and advise BLM 
in the scope of design of the Science 
and Training Center. 
2. Participate in all phases of 
scoping and planning team 
meetings for the design and 
development of WBR as a 
Science, Research, and 
Training Center and 
Museum. 
72% Continue to participate in scoping and 
planning of WBR as a Science, 
Research, and Training Center and 
Museum. 
3. Assist BLM in developing 
the environmental assessment 
process with technical input 
and review of drafts. 
100% The Environmental Assessment 
process has been completed. 
4. Provide technical and 
academic advice to BLM in 
development of the museum 
facilities with 
recommendations of 
interpretive and 
environmental programs for 
presentation at the Ranch. 
72% Continue to provide technical and 
academic advice for interpretive and 
environmental programs. 
5. Contribute technical and 
educational-based assistance 
to the BLM for the BLM’s 
consideration during 
construction development for 
the Science and Training 
Center and Museum as it 
relates to the future 
operations of these facilities 
as education centers. 
72% Continue to contribute technical and 
educational-based assistance to the 
BLM for the Science and Training 
Center and Museum. 
6. Provide input and feedback to 
BLM during the construction 
of Field Research and 
Training Center and the 
Museum. 
0% Project is not under construction. 
Phase 1 Deliverables:   
1. Provide a Facility and Future 
Needs Alignment Report that 
will identify the types of 
future research and training 
programs that will be 
conducted at Walking Box. 
20% Work with faculty at UNLV to 
identify future research and training 
programs and incorporate in report.  
This will be completed in 2012 in 
conjunction with the business plan. 
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2. Assist the BLM in 
developing a Preservation 
Plan for Existing Structures 
on the Headquarters Parcel of 
the Walking Box Ranch. 
72% Work with BLM and ARG architects 
to develop preservation for existing 
structures. 
3. Provide a Business Plan 
detailing anticipated future 
research, training, and other 
use goals and a financial plan 
for reaching those goals. 
85% The business plan cannot be 
completed until BLM identifies an 
operating agreement or contract that 
will be used following construction. 
To date, BLM has not been successful 
in identifying this document. 
Phase 2 Deliverables:   
1. Prepare a Project 
Development Plan that 
reflects UNLV’s Business 
Plan. The Project 
Development Plan should 
refine the anticipated 
research, residential training 
activities, and Museum use. 
0% This will done when the business plan 
is completed, which will not happen 
until BLM identifies the appropriate 
operating agreement. 
 
 
2. Assist the BLM in creating a 
detailed Work Plans for each 
aspect of project development 
based upon the 
comprehensive master plan 
and preservation plan. 
72% UNLV has assisted the AECOM team 
to produce project documents. 
Phase 3 Deliverables:   
1. Assist in the development of 
Facilities Design Drawings 
according to 
recommendations of the 
comprehensive master plan 
generated by the SAT 
projects. 
100% Construction documents are now 
complete 
2. Assist in the development of 
facilities design drawings for 
the preservation of facilities 
according to the 
recommendations of the 
Comprehensive Master Plan 
and Preservation Plan. 
100% Construction documents are now 
complete 
Phase 4 Deliverables (During 
Construction): 
  
1. Provide the BLM 
consultation and advice 
during construction to help 
the BLM ensure the 
construction meets the goals 
of the project. 
0% The project is not yet in construction. 
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Submitted by:      
    10/10/12   
Margaret N. Rees,     Date 
 
2. Provide the BLM 
consultation and advice as 
needed during renovation of 
preserved facilities, to meet 
goals of the project. 
0% The project is not in construction. 
Phase 5 Deliverables:   
1. Assess and identify 
furnishings and equipment 
based upon facility needs; 
provide the BLM information 
related to furnishings and 
equipment for new and 
preserved facilities so that the 
BLM can procure these 
items, within project funding 
under this Cooperative 
Assistance Agreement.  
30% Dorothy Bell has donated blacksmith 
equipment that was formerly used at 
the ranch.  UNLV is working with 
Dorothy Bell regarding other possible 
donations or purchases by UNLV or 
by project donors. 
UNLV History Professor Deirdre 
Clemente is preparing a “1930’s look” 
that will be used at the ranch museum. 
